

#	Info	Title	Expected Duration	Expected Costs	July 2018				August 2018				September 2018				October 2018				November 2018					
					1/7	8/7	15/7	22/7	29/7	5/8	12/8	19/8	26/8	2/9	9/9	16/9	23/9	30/9	7/10	14/10	21/10	28/10	4/11	11/11	18/11	
0	📁	North Korean Art	4.78 months ?	KRW23,063,900.00	[Timeline bar]																					
1		Planning	1 week	KRW0	[1w]																					
2	📍	Works arrive in Gwangju	0 hours		[Timeline bar]																					
3	📁	Works framed	1.15 months ?	KRW4,922,600.00	[Timeline bar]																					
4	▷	Travel to Gwangju	1 day	KRW100,000.00	[Timeline bar]																					
6	▷	Frame Works	1 day ?		[Timeline bar]																					
8	▷	Record Works Framed Video	2 days	KRW1,622,600.00	[Timeline bar]																					
13	▷	Travel to Seoul	1 day	KRW100,000.00	[Timeline bar]																					
15	📁	Process Works Framed Video	1.05 months ?	KRW3,100,000.00	[Timeline bar]																					
16	▽	Edit & compress video	1 week	KRW300,000.00	[Timeline bar]																					
17	👉	Video Editor	1 week	KRW300,000.00	[Timeline bar]																					
18	▷	Process video	3.2 weeks ?	KRW2,800,000.00	[Timeline bar]																					
29	📁	Exhibition	1.05 months ?	KRW5,435,000.00	[Timeline bar]																					
30	▷	Travel to Gwangju	1 day	KRW100,000.00	[Timeline bar]																					
32	▷	Hanging of works	1 week	KRW1,575,000.00	[Timeline bar]																					
37	📍	Exhibition Opening	1 day	KRW560,000.00	[Timeline bar]																					
41	▷	Travel to Seoul	1 day	KRW100,000.00	[Timeline bar]																					
43	📁	Process Exhibition video	1.05 months ?	KRW3,100,000.00	[Timeline bar]																					
44	▽	Edit & compress video	1 week	KRW300,000.00	[Timeline bar]																					
45	👉	Video Editor	1 week	KRW300,000.00	[Timeline bar]																					
46	📁	Process exhibition video	3.2 weeks ?	KRW2,800,000.00	[Timeline bar]																					
47	▷	Transcribe	1 week ?	KRW500,000.00	[Timeline bar]																					
49	▷	Translate	1 week	KRW500,000.00	[Timeline bar]																					
51	▷	Find & process images	3 days	KRW900,000.00	[Timeline bar]																					
53	▷	Markup	2 days	KRW600,000.00	[Timeline bar]																					
55	▷	Index	1 day ?	KRW300,000.00	[Timeline bar]																					
57	📁	Symposium	1.1 months ?	KRW4,311,300.00	[Timeline bar]																					
58	▷	Travel to Gwangju	1 day	KRW100,000.00	[Timeline bar]																					
60	▷	Record symposium	1 day	KRW1,011,300.00	[Timeline bar]																					
66	▷	Travel to Seoul	1 day	KRW100,000.00	[Timeline bar]																					
68	📁	Process Symposium Video	1.05 months ?	KRW3,100,000.00	[Timeline bar]																					
69	▷	Edit & compress video	1 week	KRW300,000.00	[Timeline bar]																					
71	📁	Process video	3.2 weeks ?	KRW2,800,000.00	[Timeline bar]																					
72	▷	Transcribe	1 week ?	KRW500,000.00	[Timeline bar]																					
74	▷	Translate	1 week	KRW500,000.00	[Timeline bar]																					
76	▷	Find & process images	3 days	KRW900,000.00	[Timeline bar]																					
78	▷	Markup	2 days	KRW600,000.00	[Timeline bar]																					
80	▷	Index	1 day ?	KRW300,000.00	[Timeline bar]																					
82	📁	Interviews	2.15 months ?	KRW8,395,000.00	[Timeline bar]																					
83	📁	BG Muhn	1.1 months ?	KRW4,535,000.00	[Timeline bar]																					
84	▷	Record interview	1 day	KRW1,435,000.00	[Timeline bar]																					
91	📁	Process Muhn Interview...	1.05 months ?	KRW3,100,000.00	[Timeline bar]																					
92	▷	Edit & compress video	1 week	KRW300,000.00	[Timeline bar]																					
94	📁	Process video	3.2 weeks ?	KRW2,800,000.00	[Timeline bar]																					
95	▷	Transcribe	1 week ?	KRW500,000.00	[Timeline bar]																					
97	▷	Translate	1 week	KRW500,000.00	[Timeline bar]																					
99	▷	Find & process images	3 days	KRW900,000.00	[Timeline bar]																					
101	▷	Markup	2 days	KRW600,000.00	[Timeline bar]																					
103	▷	Index	1 day ?	KRW300,000.00	[Timeline bar]																					
105	📁	North Korean artists	1.05 months ?	KRW3,860,000.00	[Timeline bar]																					
106	▷	Record interview	1 day	KRW1,060,000.00	[Timeline bar]																					
111	📁	Process Artist Video	1 month ?	KRW2,800,000.00	[Timeline bar]																					
112	▷	Edit & compress video	1 week	KRW300,000.00	[Timeline bar]																					
114	📁	Process video	3 weeks ?	KRW2,500,000.00	[Timeline bar]																					
115	▷	Transcribe	1 week ?	KRW500,000.00	[Timeline bar]																					
117	▷	Translate	1 week	KRW500,000.00	[Timeline bar]																					
119	▷	Find & process images	3 days	KRW900,000.00	[Timeline bar]																					
121	▷	Markup	2 days	KRW600,000.00	[Timeline bar]																					

